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ESTIMATE RUN 04/14/2010

ESTIMATE SUMMARY 11:17:58

CONTID: C14551RA-ALT   ESTIMATE NO: 0043 PROG 2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I 25 - Commercial to Main - NB PERCENT TIME:

PROJECT NO: IM 0251-166                   

I 25 - Commercial to Main - NB (ALT)

NAME OF ROAD: I25

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 04/14/2010 DATE TIME STARTED 12/06/2006

9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN 12/06/2006

 DATE AWARDED 11/02/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 12/06/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 73,935,885.15 PARTICIPATING $ $ 2,645,485.14

AWARD PROJECT AMT: 36,907,794.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 148,761.07

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.49

WORK DAYS

WORK DAYS

76.81%

17,146,114.94

2,645,485.14

2,794,246.21

2,794,246.21

$

$

$

$

56,789,770.21

0.00

56,789,770.21

530,864.58

57,320,634.79

-553,616.92

553,616.92

57,320,634.79

0.00

AMOUNT DUE 57,320,634.79 2,794,246.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,794,246.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

809.0 TIME ALLOW: 1116

ORIG TIME ALLOW: 670
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 1.095

0.000

201-00000  
 

1.095

L S 

145,000.00000 158,775.001.095

0.00

0010 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

105,000.00000 105,000.001.000

0.00

0015 REMOVAL OF STRUCTURE 18.000

0.000

202-00001  
 

18.000

EACH

423.27000 7,618.8618.000

0.00

0020 REMOVAL OF PIPE 15.000

0.000

202-00033  
 

15.000

EACH

1,176.32000 17,644.8015.000

0.00

0025 *REMOVAL OF DELINEATOR 50.000

0.000

202-00090  
 

50.000

EACH

5.69000 284.5050.000

0.00

0030 REMOVAL OF MEDIAN COVER 0.000

0.000

202-00195  
 

18.000

SY  

4.83000 0.000.000

0.00

0035 *REMOVAL OF SIDEWALK 1,237.000

0.000

202-00200  
 

1,550.000

SY  

3.30000 4,082.101,237.000

0.00

0040 REMOVAL OF CURB AND GUTTER 2,405.000

0.000

202-00203  
 

2,997.000

LF  

3.19000 7,671.952,405.000

0.00

0045 REMOVAL OF BRICK PAVERS 5,443.000

0.000

202-00207  
 

5,443.000

SY  

9.25000 50,347.755,443.000

0.00

0050 REMOVAL OF ASPHALT MAT 30,701.000

0.000

202-00220  
 

30,701.000

SY  

2.53000 77,673.5330,701.000

0.00

0055 *REMOVAL OF ASPHALT MAT (PLANING) 844.000

0.000

202-00240  
 

844.000

SY  

8.13000 6,861.72844.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *REMOVAL OF PAVEMENT MARKING 6,434.000

0.000

202-00250  
 

6,434.000

SF  

2.28000 14,669.526,434.000

0.00

0065 *REMOVAL OF LIGHT STANDARD 28.000

0.000

202-00700  
 

28.000

EACH

346.25000 9,695.0028.000

0.00

0070 *REMOVAL OF LUMINAIRE 28.000

0.000

202-00750  
 

28.000

EACH

173.13000 4,847.6428.000

0.00

0075 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

3,694.91000 3,694.911.000

0.00

0080 *REMOVAL OF GROUND SIGN 37.000

0.000

202-00810  
 

37.000

EACH

85.34000 3,157.5837.000

0.00

0085 *REMOVAL OF SIGN (SPECIAL) 0.000

0.000

202-00815  
 

0.000

EACH

568.93000 0.000.000

0.00

0090 *REMOVAL OF GUARDRAIL TYPE 3 1,613.000

0.000

202-01130  
 

1,613.000

LF  

2.79000 4,500.271,613.000

0.00

0091 REMOVAL OF END ANCHORAGE CMO #7 1.000

0.000

202-01300  
 

1.000

EACH

300.00000 300.001.000

0.00

0095 PLUG CULVERT 0.000

0.000

202-04001  
 

0.000

EACH

1,681.89000 0.000.000

0.00

0100 CLEAN CULVERT 1.000

0.000

202-04002  
 

8.000

EACH

5,685.45000 5,685.451.000

0.00

0105 UNCLASSIFIED EXCAVATION 58,504.770

0.000

203-00000  
 

58,504.770

CY  

8.15000 476,813.8858,504.770

0.00



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 PROOF ROLLING 27.000

0.000

203-01100  
 

27.000

HOUR

195.93000 5,290.1127.000

0.00

0115 BLADING 16.080

0.000

203-01500  
 

16.080

HOUR

152.51000 2,452.3616.080

0.00

0120 BACKHOE 5.000

0.000

203-01510  
 

5.000

HOUR

187.92000 939.605.000

0.00

0125 POTHOLING 27.000

0.000

203-01597  
 

30.000

HOUR

327.90000 8,853.3027.000

0.00

0130 EROSION LOG (12 INCH) 4,075.000

0.000

208-00002  
 

4,075.000

LF  

13.19000 53,749.254,075.000

0.00

0135 EROSION BALES (WEED FREE) 72.000

0.000

208-00011  
 

72.000

EACH

159.03000 11,450.1672.000

0.00

0140 SILT FENCE 10,846.000

0.000

208-00020  
 

10,846.000

LF  

2.70000 29,284.2010,846.000

0.00

0145 SEDIMENT TRAP 5.000

0.000

208-00033  
 

5.000

EACH

113.11000 565.555.000

0.00

0150 CONCRETE WASHOUT STRUCTURE 3.000

0.000

208-00045  
 

3.000

EACH

2,375.27000 7,125.813.000

0.00

0155 STORM DRAIN INLET PROTECTION 16.000

0.000

208-00050  
 

16.000

EACH

125.17000 2,002.7216.000

0.00

0160 TEMPORARY SLOPE DRAIN (6 INCH) 0.000

0.000

208-00060  
 

0.000

LF  

13.78000 0.000.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 STABILIZED CONSTRUCTION ENTRANCE 7.000

0.000

208-00070  
 

7.000

EACH

3,312.59000 23,188.137.000

0.00

0170 SEDIMENT REMOVAL AND DISPOSAL 3.084

0.000

208-00100  
 

3.084

L S 

28,432.20000 87,684.903.084

0.00

0175 EROSION CONTROL SUPERVISOR 781.500

0.000

208-00205  
 

781.500

HOUR

85.30000 66,661.95781.500

0.00

0180 *RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

375.50000 751.002.000

0.00

0185 RELAY RIPRAP 0.000

0.000

210-02900  
 

0.000

CY  

58.14000 0.000.000

0.00

0190 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

593.82000 593.821.000

0.00

0195 MODIFY MANHOLE 1.000

0.000

210-04015  
 

1.000

EACH

1,187.63000 1,187.631.000

0.00

0200 MODIFY INLET 1.000

0.000

210-04020  
 

2.000

EACH

771.96000 771.961.000

0.00

0205 *SEEDING (NATIVE) 9.540

0.000

212-00006  
 

18.750

ACRE

1,120.80000 10,692.439.540

0.00

0210 *SOIL CONDITIONING 8.370

0.000

212-00032  
 

13.750

ACRE

4,460.45000 37,333.978.370

0.00

0215 *MULCHING (WEED FREE) 11.082

0.000

213-00003  
 

20.000

ACRE

893.23000 9,898.7711.082

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 *MULCH TACKIFIER 2,373.000

0.000

213-00061  
 

3,907.000

LB  

2.67000 6,335.912,373.000

0.00

0225 *SOIL BINDER 0.940

0.000

213-00100  
 

13.000

ACRE

790.82000 743.370.940

0.00

0230 *SOIL RETENTION BLANKET (CLASS 1) 14,544.490

0.000

216-00021  
 

14,544.490

SY  

1.99000 28,943.5414,544.490

0.00

0235 *SOIL RETENTION BLANKET (CLASS 3) 5,784.100

0.000

216-00023  
 

10,486.000

SY  

9.39000 54,312.705,784.100

0.00

0240 HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

100.000

HOUR

56.89000 0.000.000

0.00

0245 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

16,840.46000 16,840.461.000

0.00

0250 *MONITORING TECHNICIAN 70.500

0.000

250-00050  
 

70.500

HOUR

126.30000 8,904.1570.500

0.00

0255 ENVIRONMENTAL HEALTH AND SAFETY 0.000

0.000

250-00100  
 

0.000

L S 

3,413.61000 0.000.000

0.00

0260 *HEALTH AND SAFETY OFFICER 353.250

0.000

250-00110  
 

353.250

HOUR

176.20000 62,242.65353.250

0.00

0265 *MATERIAL SAMPLING AND DELIVERY 39.000

0.000

250-00120  
 

39.000

EACH

210.51000 8,209.8939.000

0.00

0270 MATERIAL HANDLING (STOCKPILE) 1,116.000

0.000

250-00200  
 

1,116.000

CY  

10.64000 11,874.241,116.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 *SOLID WASTE DISPOSAL 1,116.000

0.000

250-00210  
 

1,116.000

CY  

48.30000 53,902.801,116.000

0.00

0280 *HAZARDOUS WASTE DISPOSAL 151.970

0.000

250-00220  
 

152.000

CY  

45.46000 6,908.56151.970

0.00

0285 AGGREGATE BASE COURSE (CLASS 6) 8,824.160

0.000

304-06000  
 

8,824.160

TON 

21.87000 192,984.388,824.160

0.00

0286 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,236.000

0.000

304-06008  
 

1,236.000

CY  

12.18000 15,054.481,236.000

0.00

0287 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIA L) 8,282.000

0.000

203-00062  
 

8,282.000

CY  

8.15000 67,498.308,282.000

0.00

0290 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

2,715.000

CY  

32.38000 0.000.000

0.00

0295 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 95.770

0.000

403-00720  
 

95.770

TON 

604.39000 57,882.4395.770

0.00

0300 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 2,130.300

0.000

403-33841  
 

3,382.030

TON 

114.58000 244,089.772,130.300

0.00

0305 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

0.000

TON 

120.27000 0.000.000

0.00

0310 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

0.000

GAL 

4.55000 0.000.000

0.00

0315 *CONCRETE PAVEMENT (6 INCH) 1,090.870

0.000

412-00600  
 

1,090.870

SY  

53.59000 58,459.721,090.870

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0316 CONCRETE PAVEMENT (8 INCH) CMO 10 6,480.040

0.000

412-00800  
 

8,227.040

SY  

71.28000 461,897.256,480.040

0.00

0320 CONCRETE PAVEMENT (12 INCH) 3,045.030

0.000

412-01200  
 

3,045.030

SY  

128.01000 389,794.293,045.030

0.00

0321 *CONCRETE PAVEMENT (12 INCH) (SPECIAL) 19,659.630

0.000

412-01255  
 

19,659.630

SY  

82.50000 1,621,919.4819,659.630

0.00

0321 MATERIAL ALLOWANCE DOWELLS UNITS 1,289.031

0.000SY  

5.24200 6,757.101,289.031

0.00

0325 GEOMEMBRANE (CLAY LINER) 0.000

0.000

420-00000  
 

1,240.000

SY  

20.25000 0.000.000

0.00

0330 GEOTEXTILE (EROSION CONTROL) (CLASS A) 31.600

0.000

420-00100  
 

1,420.000

SY  

3.06000 96.7031.600

0.00

0335 GEOTEXTILE (EROSION CONTROL) (CLASS B) 554.030

0.000

420-00101  
 

554.030

SY  

2.80000 1,551.28554.030

0.00

0340 *DRILLED CAISSON (54 INCH) 45.000

0.000

503-00054  
 

45.000

LF  

686.49000 30,892.0545.000

0.00

0345 GROUTED RIPRAP 0.000

0.000

506-00030  
 

12.000

CY  

396.69000 0.000.000

0.00

0350 RIPRAP (9 INCH) 284.130

10.000

506-00209  
 

513.400

CY  

135.21000 39,769.32294.130

1,352.10

0355 RIPRAP (12 INCH) 139.050

0.000

506-00212  
 

309.000

CY  

153.88000 21,397.01139.050

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0360 SLOPE AND DITCH PAVING (SPECIAL) 0.000

0.000

507-00700  
 

12.000

CY  

2,164.99000 0.000.000

0.00

0365 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 141.000

0.000

603-01155  
 

389.200

LF  

102.64000 14,472.24141.000

0.00

0365 MATERIAL ALLOWANCE 99.000

0.000LF  

18.05000 1,786.9599.000

0.00

0365 MATERIAL ALLOWANCE 0.000

0.000LF  

18.05000 0.000.000

0.00

0370 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 1,206.100

0.000

603-01185  
 

1,446.100

LF  

67.29000 81,158.471,206.100

0.00

0370 MATERIAL ALLOWANCE 0.000

0.000Tkm 

19.85000 0.000.000

0.00

0370 MATERIAL ALLOWANCE 0.000

0.000Tkm 

19.85000 0.000.000

0.00

0370 MATERIAL ALLOWANCE 0.000

0.000LF  

19.85000 0.000.000

0.00

0370 MATERIAL ALLOWANCE 0.000

0.000LF  

19.85000 0.000.000

0.00

0370 MATERIAL ALLOWANCE 0.000

0.000LF  

19.85000 0.000.000

0.00

0375 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 325.750

0.000

603-01245  
 

325.750

LF  

97.97000 31,913.73325.750

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0375 MATERIAL ALLOWANCE 0.000

0.000LF  

28.50000 0.000.000

0.00

0375 MATERIAL ALLOWANCE 0.000

0.000LF  

28.50000 0.000.000

0.00

0375 MATERIAL ALLOWANCE 0.000

0.000LF  

28.50000 0.000.000

0.00

0380 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 643.500

0.000

603-01305  
 

643.500

LF  

118.23000 76,081.01643.500

0.00

0380 MATERIAL ALLOWANCE 0.000

0.000LF  

39.35000 0.000.000

0.00

0380 MATERIAL ALLOWANCE 0.000

0.000LF  

39.35000 0.000.000

0.00

0385 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 373.000

0.000

603-01365  
 

373.000

LF  

130.57000 48,702.61373.000

0.00

0385 MATERIAL ALLOWANCE 0.000

0.000LF  

54.50000 0.000.000

0.00

0385 MATERIAL ALLOWANCE 0.000

0.000LF  

54.50000 0.000.000

0.00

0385 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 0.000

0.000LF  

54.50000 0.000.000

0.00

0390 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE I N PLACE) 97.000

0.000

603-02185  
 

97.000

LF  

131.81000 12,785.5797.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0390 MATERIAL ALLOWANCE 0.000

0.000LF  

37.45000 0.000.000

0.00

0395 15 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05015  
 

1.000

EACH

837.30000 0.000.000

0.00

0400 18 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05018  
 

5.000

EACH

1,202.02000 3,606.063.000

0.00

0400 MATERIAL ALLOWANCE 1.000

0.000EACH

449.00000 449.001.000

0.00

0405 24 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05024  
 

0.000

EACH

1,465.24000 0.000.000

0.00

0405 MATERIAL ALLOWANCE 2.000

0.000EACH

549.00000 1,098.002.000

0.00

0410 36 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05036  
 

4.000

EACH

1,928.35000 7,713.404.000

0.00

0410 MATERIAL ALLOWANCE 0.000

0.000EACH

749.00000 0.000.000

0.00

0415 23X14 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 1.000

0.000

603-05118  
 

1.000

EACH

944.82000 944.821.000

0.00

0420 *18 INCH REINFORCED CONCRETE PIPE (JACKED) 0.000

0.000

603-07180  
 

0.000

LF  

386.88000 0.000.000

0.00

0425 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 41.000

0.000

603-07360  
 

41.000

LF  

682.72000 27,991.5241.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0425 MATERIAL ALLOWANCE 0.000

0.000LF  

376.75000 0.000.000

0.00

0425 MATERIAL ALLOWANCE 0.000

0.000LF  

376.75000 0.000.000

0.00

0430 15 INCH CORRUGATED STEEL PIPE 1,688.000

0.000

603-10150  
 

1,688.000

LF  

35.22000 59,451.361,688.000

0.00

0435 INLET TYPE C (5 FOOT) 5.000

0.000

604-00305  
 

6.000

EACH

2,420.06000 12,100.305.000

0.00

0435 MATERIAL ALLOWANCE 0.000

0.000EACH

1,044.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 0.000

0.000EACH

1,255.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 0.000

0.000EACH

1,255.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 0.000

0.000EACH

1,044.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 0.000

0.000EACH

1,044.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE ESTIMATE NO. 18 ADJUSTMENT 0.000

0.000EACH

1,044.00000 0.000.000

0.00

0440 INLET TYPE C (15 FOOT) 1.000

0.000

604-00315  
 

1.000

EACH

6,064.81000 6,064.811.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0445 INLET TYPE C (SPECIAL) (10 FT) 0.000

0.000

604-00350  
 

1.000

EACH

11,297.50000 0.000.000

0.00

0450 INLET TYPE D (5 FOOT) 4.000

0.000

604-00505  
 

5.000

EACH

2,992.18000 11,968.724.000

0.00

0450 MATERIAL ALLOWANCE 0.000

0.000EACH

1,582.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE 0.000

0.000EACH

1,582.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE 0.000

0.000EACH

1,582.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE 0.000

0.000EACH

1,400.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 0.000

0.000EACH

1,582.00000 0.000.000

0.00

0451 INLET TYPE D (10 FOOT) 1.000

0.000

604-00510  
 

1.000

EACH

6,244.97000 6,244.971.000

0.00

0455 INLET TYPE D (15 FOOT) 1.000

0.000

604-00515  
 

1.000

EACH

7,055.90000 7,055.901.000

0.00

0455 MATERIAL ALLOWANCE 0.000

0.000EACH

3,418.00000 0.000.000

0.00

0460 INLET TYPE 13 (5 FOOT) 1.000

0.000

604-13005  
 

1.000

EACH

2,776.24000 2,776.241.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0465 INLET TYPE 13 (10 FOOT) 1.000

0.000

604-13010  
 

1.000

EACH

4,316.28000 4,316.281.000

0.00

0470 INLET TYPE 13 (DOUBLE) (5 FOOT) 0.000

0.000

604-13505  
 

0.000

EACH

4,333.35000 0.000.000

0.00

0475 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000

0.000

604-16510  
 

1.000

EACH

6,572.30000 6,572.301.000

0.00

0475 MATERIAL ALLOWANCE 0.000

0.000EACH

1,050.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE 0.000

0.000EACH

2,323.00000 0.000.000

0.00

0475 MATERIAL ALLOWANCE 0.000

0.000EACH

1,749.00000 0.000.000

0.00

0480 INLET TYPE R  L 5 (5 FOOT) 2.000

0.000

604-19105  
 

2.000

EACH

3,742.03000 7,484.062.000

0.00

0485 INLET TYPE R  L 5 (10 FOOT) 1.000

0.000

604-19110  
 

1.000

EACH

5,859.23000 5,859.231.000

0.00

0485 MATERIAL ALLOWANCE 0.000

0.000EACH

3,234.00000 0.000.000

0.00

0490 INLET TYPE R  L 10 (5 FOOT) 2.000

0.000

604-19205  
 

3.000

EACH

6,439.55000 12,879.102.000

0.00

0490 MATERIAL ALLOWANCE 0.000

0.000EACH

2,241.00000 0.000.000

0.00



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0490 MATERIAL ALLOWANCE 0.000

0.000EACH

3,744.00000 0.000.000

0.00

0490 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 0.000

0.000EACH

2,241.00000 0.000.000

0.00

0495 INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

10,401.99000 10,401.991.000

0.00

0495 MATERIAL ALLOWANCE 0.000

0.000EACH

2,900.00000 0.000.000

0.00

0500 INLET TYPE R  L 15 (5 FOOT) 1.000

0.000

604-19305  
 

1.000

EACH

8,535.12000 8,535.121.000

0.00

0500 MATERIAL ALLOWANCE 1.000

0.000EACH

1,082.00000 1,082.001.000

0.00

0505 VANE GRATE INLET (10 FOOT) 0.000

0.000

604-25010  
 

1.000

EACH

4,400.86000 0.000.000

0.00

0505 MATERIAL ALLOWANCE 1.000

0.000EACH

512.00000 512.001.000

0.00

0505 MATERIAL ALLOWANCE 1.000

0.000EACH

2,308.00000 2,308.001.000

0.00

0510 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000

0.000

604-26005  
 

2.000

EACH

4,477.10000 8,954.202.000

0.00

0510 MATERIAL ALLOWANCE 0.000

0.000EACH

1,000.00000 0.000.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0510 MATERIAL ALLOWANCE 0.000

0.000EACH

1,887.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 0.000

0.000EACH

1,887.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE ESTIMATE NO. 23 ADJUSTMENT 0.000

0.000EACH

1,887.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE 0.000

0.000EACH

1,000.00000 0.000.000

0.00

0510 MATERIAL ALLOWANCE ESTIMATE NO. 23 ADJUSTMENT 0.000

0.000EACH

1,000.00000 0.000.000

0.00

0515 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000

0.000

604-26015  
 

1.000

EACH

6,505.17000 6,505.171.000

0.00

0515 MATERIAL ALLOWANCE 0.000

0.000EACH

4,922.00000 0.000.000

0.00

0515 MATERIAL ALLOWANCE 0.000

0.000EACH

1,012.00000 0.000.000

0.00

0520 VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000

0.000

604-26020  
 

1.000

EACH

12,649.28000 12,649.281.000

0.00

0520 MATERIAL ALLOWANCE 0.000

0.000EACH

7,466.00000 0.000.000

0.00

0525 MANHOLE SLAB BASE (5 FOOT) 3.000

0.000

604-30005  
 

4.000

EACH

2,779.40000 8,338.203.000

0.00



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0525 MATERIAL ALLOWANCE 0.000

0.000EACH

1,051.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 0.000

0.000EACH

1,051.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 0.000

0.000EACH

1,051.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 0.000

0.000EACH

629.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 0.000

0.000EACH

1,911.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 0.000

0.000EACH

1,282.00000 0.000.000

0.00

0525 MATERIAL ALLOWANCE MANHOLE SLAB BASE (5 FOOT)-E ST 15 
ADJUSTMENT

3.000

0.000EACH

1,184.80000 3,554.403.000

0.00

0530 MANHOLE SLAB BASE (10 FOOT) 6.000

0.000

604-30010  
 

7.000

EACH

3,603.98000 21,623.886.000

0.00

0530 MATERIAL ALLOWANCE 0.000

0.000EACH

1,252.00000 0.000.000

0.00

0535 MANHOLE SLAB BASE (15 FOOT) 1.000

0.000

604-30015  
 

1.000

EACH

4,010.19000 4,010.191.000

0.00

0535 MATERIAL ALLOWANCE 0.000

0.000EACH

1,749.00000 0.000.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0540 MANHOLE SLAB BASE (20 FOOT) 1.000

0.000

604-30020  
 

1.000

EACH

6,541.20000 6,541.201.000

0.00

0540 MATERIAL ALLOWANCE 0.000

0.000EACH

3,423.50000 0.000.000

0.00

0540 MATERIAL ALLOWANCE 0.000

0.000EACH

1,216.50000 0.000.000

0.00

0545 MANHOLE SPECIAL (10 FOOT) 0.000

0.000

604-39010  
 

0.000

EACH

5,782.99000 0.000.000

0.00

0550 6 INCH PIPE UNDERDRAIN (NON-PERFORATED) 170.000

0.000

605-83560  
 

170.000

LF  

15.02000 2,553.40170.000

0.00

0555 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

0.000

LF  

21.28000 0.000.000

0.00

0556 GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,216.500

0.000

606-00301  
 

1,216.500

LF  

24.46000 29,755.591,216.500

0.00

0560 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000

0.000

606-00350  
 

0.000

LF  

52.80000 0.000.000

0.00

0561 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000

0.000

606-00350  
 

0.000

LF  

59.46000 0.000.000

0.00

0565 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

314.000

LF  

53.81000 0.000.000

0.00

0570 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 577.000

0.000

606-00716  
 

1,098.000

LF  

54.44000 31,411.88577.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0575 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 500.000

0.000

606-00741  
 

500.000

LF  

77.59000 38,795.00500.000

0.00

0580 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

636.75000 1,910.253.000

0.00

0585 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

1,248.01000 0.000.000

0.00

0586 TRANSITION TYPE 3G 7.000

0.000

606-01370  
 

7.000

EACH

1,420.47000 9,943.297.000

0.00

0590 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

729.32000 0.000.000

0.00

0591 TRANSITION TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

772.48000 1,544.962.000

0.00

0595 *TRANSITION TYPE 3J 1.000

0.000

606-01385  
 

1.000

EACH

591.35000 591.351.000

0.00

0600 *END ANCHORAGE TYPE 3K 1.000

0.000

606-01390  
 

1.000

EACH

343.30000 343.301.000

0.00

0605 *MEDIAN TERMINAL 1.000

0.000

606-01460  
 

1.000

EACH

4,024.07000 4,024.071.000

0.00

0610 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

0.000

EACH

2,152.28000 0.000.000

0.00

0611 END ANCHORAGE (NONFLARED) 2.000

0.000

606-02003  
 

2.000

EACH

2,310.68000 4,621.362.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0615 *FENCE CHAIN LINK (72 INCH) 700.000

0.000

607-53172  
 

700.000

LF  

17.52000 12,264.00700.000

0.00

0620 *16 FOOT GATE 1.000

0.000

607-60116  
 

1.000

EACH

719.47000 719.471.000

0.00

0625 *CONCRETE SIDEWALK 527.540

0.000

608-00000  
 

1,537.540

SY  

53.59000 28,270.87527.540

0.00

0630 *CONCRETE CURB RAMP 103.910

0.000

608-00010  
 

206.910

SY  

97.91000 10,173.83103.910

0.00

0635 *CONCRETE BIKEWAY (6 INCH) 0.000

0.000

608-00026  
 

298.000

SY  

53.59000 0.000.000

0.00

0640 SIDEWALK DRAIN 1.000

0.000

608-10010  
 

1.000

EACH

1,706.80000 1,706.801.000

0.00

0645 *CURB AND GUTTER TYPE 2 (SECTION I-B) 90.000

0.000

609-21010  
 

1,167.000

LF  

14.22000 1,279.8090.000

0.00

0650 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL ) 1,517.000

0.000

609-21023  
 

3,574.000

LF  

16.50000 25,030.501,517.000

0.00

0655 CURB TYPE 4 (SECTION B) (EPOXY) 0.000

0.000

609-40021  
 

0.000

LF  

22.76000 0.000.000

0.00

0660 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

2,557.000

SF  

10.30000 0.000.000

0.00

0665 *MEDIAN COVER MATERIAL (BRICK PAVERS) 0.000

0.000

610-00060  
 

3,004.000

SF  

15.93000 0.000.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0670 *MEDIAN EDGING (PATTERNED CONCRETE) 0.000

0.000

610-00100  
 

214.000

LF  

16.27000 0.000.000

0.00

0675 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

170.000

EACH

15.93000 0.000.000

0.00

0680 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

80.000

EACH

18.21000 0.000.000

0.00

0685 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

20.48000 0.000.000

0.00

0690 *2 INCH ELECTRICAL CONDUIT (JACKED) 320.000

0.000

613-00201  
 

320.000

LF  

6.84000 2,188.80320.000

0.00

0695 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,464.000

0.000

613-01200  
 

6,774.000

LF  

6.84000 44,213.766,464.000

0.00

0700 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,368.000

0.000

613-01300  
 

3,368.000

LF  

14.86000 50,048.483,368.000

0.00

0705 *PULL BOX (SPECIAL) 7.000

0.000

613-07000  
 

7.000

EACH

353.84000 2,476.887.000

0.00

0710 *PULL BOX (SPECIAL) (LARGE) 12.000

0.000

613-07000  
 

12.000

EACH

2,196.03000 26,352.3612.000

0.00

0710 MATERIAL ALLOWANCE LARGE PULL BOXES 0.000

0.000EACH

852.06000 0.000.000

0.00

0715 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

66,982.74000 66,982.741.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0715 MATERIAL ALLOWANCE WIRE #4THHN 0.000

0.000L S 

47,093.46000 0.000.000

0.00

0720 *LUMINAIRE (SPECIAL) (150HPS) 4.000

0.000

613-16000  
 

4.000

EACH

661.64000 2,646.564.000

0.00

0720 MATERIAL ALLOWANCE LUMINAIRE (SPECIAL)(150 HPS) 0.000

0.000EACH

338.41000 0.000.000

0.00

0725 *LUMINAIRE (SPECIAL) (165W INDUCTION) 32.000

0.000

613-16000  
 

35.000

EACH

2,351.69000 75,254.0832.000

0.00

0725 MATERIAL ALLOWANCE LUMINAIRES 3.000

0.000EACH

1,240.05000 3,720.153.000

0.00

0730 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 0.000

0.000

613-30005  
 

2.000

EACH

3,705.23000 0.000.000

0.00

0730 MATERIAL ALLOWANCE LIGHT STANDARD AND LUMINAIRE 
(PEDESTRIAN)

2.000

0.000EACH

2,211.02000 4,422.042.000

0.00

0735 *LIGHT STANDARD METAL (25 FOOT) 7.000

0.000

613-34250  
 

8.000

EACH

4,273.40000 29,913.807.000

0.00

0735 MATERIAL ALLOWANCE LIGHT STANDARD METAL (25 FOOT) 1.000

0.000EACH

2,550.06000 2,550.061.000

0.00

0740 *LIGHT STANDARD METAL (30 FOOT) 10.000

0.000

613-34300  
 

10.000

EACH

2,636.87000 26,368.7010.000

0.00

0740 MATERIAL ALLOWANCE LIGHT STANDARD METAL (30 FOOT) 0.000

0.000EACH

1,798.28000 0.000.000

0.00
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0745 *LIGHT STANDARD METAL (35 FOOT) 17.000

0.000

613-34350  
 

17.000

EACH

2,849.67000 48,444.3917.000

0.00

0745 MATERIAL ALLOWANCE LIGHT STANDARD METAL (35 FOOT) 0.000

0.000EACH

1,943.41000 0.000.000

0.00

0750 *LIGHT STANDARD FOUNDATION 28.000

0.000

613-40010  
 

29.000

EACH

742.87000 20,800.3628.000

0.00

0755 *LIGHT STANDARD FOUNDATION SPECIAL 10.000

0.000

613-40012  
 

10.000

EACH

1,077.15000 10,771.5010.000

0.00

0760 *LIGHTING CONTROL CENTER (TYPE 1) 5.000

0.000

613-50100  
 

5.000

EACH

6,790.94000 33,954.705.000

0.00

0760 MATERIAL ALLOWANCE 0.000

0.000EACH

5,216.02000 0.000.000

0.00

0765 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000

0.000

613-70400  
 

4.000

EACH

377.33000 1,509.324.000

0.00

0770 *SIGN PANEL (CLASS I) 107.500

0.000

614-00011  
 

287.500

SF  

18.21000 1,957.58107.500

0.00

0775 *SIGN PANEL (CLASS II) 349.700

0.000

614-00012  
 

449.000

SF  

20.48000 7,161.86349.700

0.00

0780 *SIGN PANEL (CLASS III) 897.500

0.000

614-00013  
 

897.500

SF  

23.90000 21,450.25897.500

0.00

0785 *SIGN POST (SPECIAL) 72.750

0.000

614-00040  
 

73.000

LF  

73.96000 5,380.5972.750

0.00
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0790 *STEEL SIGN POST (W 6X15) 34.500

0.000

614-00615  
 

34.500

LF  

47.79000 1,648.7634.500

0.00

0795 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 3.000

0.000

614-01503  
 

16.000

EACH

284.47000 853.413.000

0.00

0800 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 25.000

0.000

614-01583  
 

42.000

EACH

398.25000 9,956.2525.000

0.00

0805 *CONCRETE FOOTING (TYPE 2) 2.000

0.000

614-03002  
 

2.000

EACH

3,186.03000 6,372.062.000

0.00

0810 *MASK SIGN LEGEND 0.000

0.000

614-07000  
 

0.000

EACH

568.93000 0.000.000

0.00

0815 *MODIFICATION OF SIGN LEGEND 2.000

0.000

614-07105  
 

2.000

EACH

568.93000 1,137.862.000

0.00

0820 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETE R) 1.000

0.000

614-41600  
 

1.000

EACH

39,825.41000 39,825.411.000

0.00

0820 MATERIAL ALLOWANCE 24" MONOTUBE SIGN CANTILEVER 0.000

0.000EACH

33,851.60000 0.000.000

0.00

0825 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETE R) 1.000

0.000

614-42000  
 

1.000

EACH

43,239.02000 43,239.021.000

0.00

0825 MATERIAL ALLOWANCE 20" OVERHEAD SIGN BRIDGE 0.000

0.000EACH

36,753.17000 0.000.000

0.00

0830 *BARRICADE (TYPE 3 F-C) 0.000

0.000

614-80313  
 

1.000

EACH

1,365.44000 0.000.000

0.00
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0835 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000

0.000

614-85005  
 

18.000

EACH

4,807.50000 0.000.000

0.00

0840 *IMPACT ATTENUATOR (QUADGUARD) 1.000

0.000

614-85115  
 

1.000

EACH

27,973.37000 27,973.371.000

0.00

0845 *IMPACT ATTENUATOR (QUADGUARD) (WIDE) 1.000

0.000

614-85125  
 

1.000

EACH

44,942.07000 44,942.071.000

0.00

0850 *20 INCH WELDED STEEL PIPE (JACKED) 302.000

0.000

619-10207  
 

302.000

LF  

341.36000 103,090.72302.000

0.00

0855 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

527,971.19000 527,971.191.000

0.00

0860 *MOBILIZATION 0.955

0.000

626-00000  
 

1.000

L S 

3,500,000.00000 3,342,500.000.955

0.00

0861 MOBILIZATION CMO 10 1.909

0.000

626-00000  
 

0.000

L S 

21,850.00000 41,711.651.909

0.00

0862 ADDED ITEM (LUMP SUM)/ HMA MOBILIZATION SAVINGS -1.000

0.000

900-00014  
 

-1.000

L S 

260,000.00000 -260,000.00-1.000

0.00

0863 *MOBILIZATION (WITHOUT AUTOPAY) (MAINLINE PCCP) 2.000

0.000

626-00100  
 

2.000

L S 

100,000.00000 200,000.002.000

0.00

0865 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

9,712.000

SF  

3.41000 0.000.000

0.00

0870 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 0.000

0.000

627-00003  
 

21.000

SF  

28.45000 0.000.000

0.00
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0875 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 497.520

0.000

627-00012  
 

497.520

GAL 

56.89000 28,303.91497.520

0.00

0880 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 0.000

0.000

627-01010  
 

1,060.000

SF  

13.65000 0.000.000

0.00

0885 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

0.000

0.000

627-30324  
 

669.000

SF  

17.07000 0.000.000

0.00

0890 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30329  
 

2,142.000

SF  

12.52000 0.000.000

0.00

0894 FLAGGING CMO #3 747.000

0.000

630-00000  
 

747.000

HOUR

24.15000 18,040.05747.000

0.00

0895 *TRAFFIC CONTROL INSPECTION 586.000

0.000

630-00007  
 

586.000

DAY 

96.72000 56,677.92586.000

0.00

0900 *TRAFFIC CONTROL MANAGEMENT 373.000

0.000

630-00012  
 

373.000

DAY 

435.35000 162,385.55373.000

0.00

0905 *UNIFORMED TRAFFIC CONTROL COORDINATION 5.000

0.000

630-00015  
 

5.000

HOUR

85.34000 426.705.000

0.00

0910 *FLASHING BEACON (SOLAR) 7.200

0.000

630-80002  
 

8.000

EACH

341.36000 2,457.797.200

0.00

0915 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.300

0.000

630-80336  
 

7.000

EACH

79.65000 501.806.300

0.00

0920 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

96.72000 0.000.000

0.00
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0925 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 117.000

0.000

630-80341  
 

130.000

EACH

73.96000 8,653.32117.000

0.00

0930 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 101.700

0.000

630-80342  
 

114.000

EACH

85.34000 8,679.08101.700

0.00

0935 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 19.800

0.000

630-80343  
 

22.000

EACH

96.72000 1,915.0619.800

0.00

0940 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,296.675

0.000

630-80344  
 

1,440.750

SF  

15.93000 20,656.031,296.675

0.00

0945 *CONSTRUCTION INFORMATION SIGN 1.800

0.000

630-80348  
 

2.000

EACH

568.93000 1,024.071.800

0.00

0950 *PORTABLE MESSAGE SIGN PANEL 4.500

0.000

630-80355  
 

5.000

EACH

18,092.12000 81,414.544.500

0.00

0955 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.000

630-80358  
 

3.000

EACH

2,275.74000 6,144.502.700

0.00

0960 *DRUM CHANNELIZING DEVICE 198.000

0.000

630-80360  
 

220.000

EACH

45.51000 9,010.98198.000

0.00

0965 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 27.000

0.000

630-80363  
 

30.000

EACH

56.89000 1,536.0327.000

0.00

0970 *CONCRETE BARRIER (TEMPORARY) 14,351.400

0.000

630-80370  
 

15,946.000

LF  

31.50000 452,069.1014,351.400

0.00

0975 GLARE SCREEN (TEMPORARY) 7,897.500

0.000

630-80378  
 

8,775.000

LF  

15.36000 121,305.607,897.500

0.00
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0980 *TRAFFIC CONE 270.000

0.000

630-80380  
 

300.000

EACH

13.65000 3,685.50270.000

0.00

0985 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 5.400

0.000

630-85115  
 

6.000

EACH

24,196.21000 130,659.535.400

0.00

0990 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0995 F/A PARTNERING 2,994.855

0.000

700-70011  
 

2,994.855

F A 

1.00000 2,994.862,994.855

0.00

1000 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1005 F/A CONCRETE PAVEMENT INCENTIVE 82,106.940

0.000

700-70013  
 

178,000.000

F A 

1.00000 82,106.9482,106.940

0.00

1010 F/A FUEL COST ADJUSTMENT 20,086.600

0.000

700-70016  
 

50,000.000

F A 

1.00000 20,086.6020,086.600

0.00

1015 F/A ON-THE-JOB TRAINEE 10,851.200

0.000

700-70021  
 

18,000.000

HOUR

1.00000 10,851.2010,851.200

0.00

1020 F/A OJT COLORADO TRAINING PROGRAM 9,660.000

2,805.600

700-70022  
 

12,465.600

F A 

1.00000 12,465.6012,465.600

2,805.60

1025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT SMOOTHNE SS) 0.000

0.000

700-70025  
 

8,500.000

F A 

1.00000 0.000.000

0.00

1030 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 0.000

0.000

700-70025  
 

8,500.000

F A 

1.00000 0.000.000

0.00
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1035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1040 F/A DISPUTE REVIEW BOARD 29,088.340

700.000

700-70034  
 

50,000.000

F A 

1.00000 29,788.3429,788.340

700.00

1045 F/A CONTAMINATED SOIL 23,859.030

0.000

700-70037  
 

23,859.030

F A 

1.00000 23,859.0323,859.030

0.00

1050 F/A RAILROAD - AMTRAK SHELTER 0.000

0.000

700-70040  
 

90,000.000

F A 

1.00000 0.000.000

0.00

1055 F/A RAILROAD FLAGGING 315,035.120

23,324.910

700-70042  
 

500,000.000

F A 

1.00000 338,360.03338,360.030

23,324.91

1060 F/A OBTAIN POWER FROM CITY OF TRINIDAD 0.000

0.000

700-70074  
 

5,000.000

F A 

1.00000 0.000.000

0.00

1065 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1070 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 36,135.440

0.000

700-70589  
 

36,135.440

F A 

1.00000 36,135.4436,135.440

0.00

1071 ADDED ITEM (FOOT)/ MEDIAN BARRIER BREAK 117.000

0.000

900-00012  
 

117.000

LF  

41.94000 4,906.98117.000

0.00

1541 4 INCH ELECTRICAL CONDUIT (BORED) GALVANIZED ST EEL PIPE 382.000

0.000

613-00408  
 

382.000

LF  

48.92000 18,687.44382.000

0.00

1565 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 511.000

0.000

603-02305  
 

524.000

LF  

139.30000 71,182.30511.000

0.00
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1570 15 INCH CORRUGATED STEEL PIPE 24.000

0.000

603-10150  
 

24.000

LF  

49.50000 1,188.0024.000

0.00

1585 MANHOLE SPECIAL 1.000

0.000

604-39000  
 

1.000

EACH

10,544.76000 10,544.761.000

0.00

1590 REMOVAL OF DITCH LINING 140.000

0.000

202-00025  
 

140.000

LF  

39.50000 5,530.00140.000

0.00

1595 6 INCH PLASTIC PIPE (WATER) (SPECIAL) 377.000

0.000

619-50480  
 

377.000

LF  

40.19000 15,151.63377.000

0.00

CAT 11,959,672.8528,182.6113,759,678.83CURRENT AMT0200 $ $ $

CAT NO0201 LANDSCAPING 

1080 TOPSOIL 0.000

0.000

207-00205  
 

740.000

CY  

15.33000 0.000.000

0.00

1085 RESET STRUCTURE 0.000

0.000

210-00001  
 

8.000

EACH

166.43000 0.000.000

0.00

1090 *SEEDING (NATIVE) (IRRIGATED) 0.000

0.000

212-00006  
 

3.000

ACRE

2,503.31000 0.000.000

0.00

1095 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 0.000

0.000

212-00047  
 

3.000

ACRE

4,460.45000 0.000.000

0.00

1100 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

2.000

ACRE

893.23000 0.000.000

0.00

1105 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

400.000

LB  

2.67000 0.000.000

0.00
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CAT NO0201 LANDSCAPING 

1110 *INORGANIC MULCH (1-3" RIVER COBBLE) 0.000

0.000

213-00065  
 

454.000

CY  

77.38000 0.000.000

0.00

1115 *LANDSCAPE BOULDER 0.000

0.000

213-00700  
 

150.000

EACH

221.88000 0.000.000

0.00

1120 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

27,877.79000 0.000.000

0.00

1125 *DECIDUOUS TREE (1.5 INCH CALIPER) 0.000

0.000

214-00215  
 

32.000

EACH

273.09000 0.000.000

0.00

1130 *DECIDUOUS TREE (3 INCH CALIPER) 0.000

0.000

214-00230  
 

15.000

EACH

477.90000 0.000.000

0.00

1135 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

1,879.000

EACH

38.69000 0.000.000

0.00

1140 AGGREGATE BASE COURSE (CLASS 4) 0.000

0.000

304-04000  
 

61.000

TON 

35.62000 0.000.000

0.00

1145 *GEOTEXTILE (WEED BARRIER) 333.330

0.000

420-00200  
 

1,040.000

SY  

2.05000 683.33333.330

0.00

1150 DRY RUBBLE SLOPE AND DITCH PAVING 0.000

0.000

507-00200  
 

179.000

CY  

145.19000 0.000.000

0.00

1155 CONCRETE CLASS B 0.000

0.000

601-01000  
 

30.000

CY  

721.19000 0.000.000

0.00

1160 *MASONRY VENEER 0.000

0.000

601-40000  
 

275.000

SF  

13.65000 0.000.000

0.00
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CAT NO0201 LANDSCAPING 

1165 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

1,425.000

LB  

0.87000 0.000.000

0.00

1170 24 INCH PLASTIC PIPE 0.000

0.000

603-50024  
 

100.000

LF  

103.65000 0.000.000

0.00

1175 TRASH RECEPTACLE 0.000

0.000

622-00350  
 

2.000

EACH

901.80000 0.000.000

0.00

1180 PRECAST COLORED CONCRETE CAP 0.000

0.000

622-20100  
 

133.000

LF  

32.08000 0.000.000

0.00

1185 SKATE BOARD PROTECTION 0.000

0.000

622-20200  
 

32.000

EACH

52.99000 0.000.000

0.00

1190 *SPRINKLER SYSTEM (DENTENTION POND AREA) 0.000

0.000

623-09900  
 

1.000

L S 

19,612.31000 0.000.000

0.00

1195 *SPRINKLER SYSTEM (PURGATOIRE PARK AREA) 0.230

0.000

623-09900  
 

1.000

L S 

32,051.49000 7,371.840.230

0.00

CAT 8,055.170.00348,035.33CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

1650 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

43,495.06000 43,495.061.000

0.00

1655 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

5.000

EACH

425.32000 0.000.000

0.00

1660 REMOVAL OF INLET 0.000

0.000

202-00019  
 

1.000

EACH

425.32000 0.000.000

0.00



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

1670 REMOVAL OF PIPE 1.000

0.000

202-00033  
 

3.000

EACH

16.04000 16.041.000

0.00

1675 REMOVAL OF BARRICADE 0.000

0.000

202-00070  
 

1.000

EACH

302.19000 0.000.000

0.00

1680 REMOVAL OF DELINEATOR 35.000

0.000

202-00090  
 

50.000

EACH

6.04000 211.4035.000

0.00

1690 REMOVAL OF CURB AND GUTTER 202.000

0.000

202-00203  
 

410.000

LF  

3.21000 648.42202.000

0.00

1695 REMOVAL OF BRICK PAVERS 0.000

0.000

202-00207  
 

1,483.000

SY  

9.27000 0.000.000

0.00

1700 REMOVAL OF ASPHALT MAT 10,728.150

0.000

202-00220  
 

26,368.000

SY  

2.55000 27,356.7810,728.150

0.00

1705 REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

103.000

SY  

2.28000 0.000.000

0.00

1710 REMOVAL OF PAVEMENT MARKING 3,927.000

0.000

202-00250  
 

3,927.000

SF  

2.42000 9,503.343,927.000

0.00

1715 REMOVAL OF LIGHT STANDARD 32.000

0.000

202-00700  
 

32.000

EACH

368.74000 11,799.6832.000

0.00

1720 REMOVAL OF LUMINAIRE 32.000

0.000

202-00750  
 

32.000

EACH

184.37000 5,899.8432.000

0.00

1725 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000

0.000

202-00805  
 

1.000

EACH

3,713.06000 3,713.061.000

0.00
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

1730 REMOVAL OF GROUND SIGN 18.000

0.000

202-00810  
 

33.000

EACH

60.44000 1,087.9218.000

0.00

1735 REMOVAL OF SIGN (SPECIAL) 2.000

0.000

202-00815  
 

4.000

EACH

604.38000 1,208.762.000

0.00

1740 REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

4.000

EACH

302.19000 0.000.000

0.00

1745 REMOVAL OF GUARDRAIL TYPE 3 3,353.000

0.000

202-01130  
 

3,353.000

LF  

2.96000 9,924.883,353.000

0.00

1750 REMOVAL OF END ANCHORAGE 9.000

0.000

202-01300  
 

11.000

EACH

223.62000 2,012.589.000

0.00

1755 CLEAN CULVERT 0.000

0.000

202-04002  
 

7.000

EACH

5,709.88000 0.000.000

0.00

1765 UNCLASSIFIED EXCAVATION 0.000

0.000

203-00000  
 

0.000

CY  

10.73000 0.000.000

0.00

1766 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CHANGE ORDER 26 31,824.130

0.000

203-00060  
 

31,824.130

CY  

12.50000 397,801.6331,824.130

0.00

1770 PROOF ROLLING 1.500

0.000

203-01100  
 

25.000

HOUR

196.21000 294.321.500

0.00

1775 BLADING 2.000

0.000

203-01500  
 

25.000

HOUR

153.41000 306.822.000

0.00

1780 BACKHOE 0.000

0.000

203-01510  
 

25.000

HOUR

189.34000 0.000.000

0.00
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

1785 POTHOLING 0.000

0.000

203-01597  
 

25.000

HOUR

328.97000 0.000.000

0.00

1790 EROSION LOG (12 INCH) 678.000

0.000

208-00002  
 

1,450.000

LF  

13.78000 9,342.84678.000

0.00

1791 GRAVEL BAG 171.000

59.000

208-00034  
 

230.000

LF  

6.93000 1,593.90230.000

408.87

1795 EROSION BALES (WEED FREE) 62.000

18.000

208-00011  
 

300.000

EACH

160.15000 12,812.0080.000

2,882.70

1800 SILT FENCE 3,906.000

226.000

208-00020  
 

10,000.000

LF  

2.78000 11,486.964,132.000

628.28

1805 SEDIMENT TRAP 0.000

0.000

208-00033  
 

50.000

EACH

113.48000 0.000.000

0.00

1810 CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

2.000

EACH

2,383.10000 2,383.101.000

0.00

1815 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

30.000

EACH

132.96000 0.000.000

0.00

1820 TEMPORARY SLOPE DRAIN (6 INCH) 0.000

0.000

208-00060  
 

800.000

LF  

2.42000 0.000.000

0.00

1825 STABILIZED CONSTRUCTION ENTRANCE 7.000

0.000

208-00070  
 

7.000

EACH

3,378.81000 23,651.677.000

0.00

1830 SEDIMENT REMOVAL AND DISPOSAL 1.332

0.000

208-00100  
 

1.332

L S 

28,434.41000 37,874.631.332

0.00
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NO.

ITEM
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QUANTITY/

UNITS
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PREV QTY/
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PERIOD
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1831 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 168.500

48.500

208-00103  
 

218.500

HOUR

37.84000 8,211.28217.000

1,835.24

1832 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 261.000

139.000

208-00105  
 

400.000

HOUR

102.40000 40,960.00400.000

14,233.60

1833 ADDED ITEM (ACRE)/ TEMPORARY STABILIZATION (CO 21) 2.650

0.000

900-00001  
 

2.650

ACRE

758.97000 2,011.272.650

0.00

1835 EROSION CONTROL SUPERVISOR 353.000

64.000

208-00205  
 

417.000

HOUR

85.04000 35,461.68417.000

5,442.56

1840 RESET SIGN PANEL 4.000

0.000

210-00815  
 

4.000

EACH

302.19000 1,208.764.000

0.00

1850 MODIFY MANHOLE 1.000

0.000

210-04015  
 

2.000

EACH

1,191.55000 1,191.551.000

0.00

1855 MODIFY INLET 1.000

0.000

210-04020  
 

2.000

EACH

774.51000 774.511.000

0.00

1860 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

15.000

ACRE

1,190.62000 0.000.000

0.00

1865 SOIL CONDITIONING 0.000

0.000

212-00032  
 

8.000

ACRE

4,738.32000 0.000.000

0.00

1870 MULCHING (WEED FREE) 2.910

0.000

213-00003  
 

15.000

ACRE

948.87000 2,761.212.910

0.00

1875 MULCH TACKIFIER 1,316.000

0.000

213-00061  
 

3,695.000

LB  

2.84000 3,737.441,316.000

0.00
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NO.
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1880 SOIL BINDER 3.670

0.000

213-00100  
 

8.000

ACRE

840.08000 3,083.093.670

0.00

1885 SOIL RETENTION BLANKET (CLASS 1) 0.000

0.000

216-00021  
 

14,889.000

SY  

2.12000 0.000.000

0.00

1890 SOIL RETENTION BLANKET (CLASS 3) 0.000

0.000

216-00023  
 

6,021.000

SY  

9.97000 0.000.000

0.00

1895 HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

100.000

HOUR

57.68000 0.000.000

0.00

1900 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.900

0.000

250-00010  
 

1.000

L S 

17,889.56000 16,100.600.900

0.00

1905 MONITORING TECHNICIAN 0.000

0.000

250-00050  
 

0.000

HOUR

145.05000 0.000.000

0.00

1910 ENVIRONMENTAL HEALTH AND SAFETY 0.248

0.000

250-00100  
 

0.248

L S 

17,889.56000 4,436.610.248

0.00

1915 HEALTH AND SAFETY OFFICER 29.000

0.000

250-00110  
 

29.000

HOUR

199.44000 5,783.7629.000

0.00

1920 MATERIAL SAMPLING AND DELIVERY 0.000

0.000

250-00120  
 

0.000

EACH

241.75000 0.000.000

0.00

1925 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

CY  

10.69000 0.000.000

0.00

1930 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

CY  

56.51000 0.000.000

0.00
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1935 HAZARDOUS WASTE DISPOSAL 0.000

0.000

250-00220  
 

0.000

CY  

50.70000 0.000.000

0.00

1940 AGGREGATE BASE COURSE (CLASS 6) 809.470

0.000

304-06007  
 

12,912.000

CY  

27.41000 22,187.57809.470

0.00

1950 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 828.920

0.000

403-33841  
 

7,051.000

TON 

130.55000 108,215.51828.920

0.00

1955 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

4,381.000

TON 

139.01000 0.000.000

0.00

1960 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

2,218.000

GAL 

5.08000 0.000.000

0.00

1970 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

1,079.000

SY  

3.13000 0.000.000

0.00

1975 GEOTEXTILE (EROSION CONTROL) (CLASS B) 40.000

0.000

420-00101  
 

175.000

SY  

2.87000 114.8040.000

0.00

1980 *DRILLED CAISSON (48 INCH) 0.000

0.000

503-00048  
 

143.000

LF  

652.28000 0.000.000

0.00

1985 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

48.000

LF  

774.29000 0.000.000

0.00

1990 GROUTED RIPRAP 0.000

0.000

506-00030  
 

0.800

CY  

291.26000 0.000.000

0.00

1995 RIPRAP (9 INCH) 10.000

0.000

506-00209  
 

102.000

CY  

124.03000 1,240.3010.000

0.00
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2000 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

68.000

CY  

142.21000 0.000.000

0.00

2005 SLOPE AND DITCH PAVING (SPECIAL) 0.000

0.000

507-00700  
 

0.600

CY  

1,633.43000 0.000.000

0.00

2015 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 186.900

0.000

603-01185  
 

921.900

LF  

70.80000 13,232.52186.900

0.00

2015 MATERIAL ALLOWANCE 45.000

0.000LF  

16.86000 758.7045.000

0.00

2015 MATERIAL ALLOWANCE 202.500

0.000LF  

16.86000 3,414.15202.500

0.00

2015 MATERIAL ALLOWANCE 150.000

0.000LF  

16.86000 2,529.00150.000

0.00

2020 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

0.000

603-01245  
 

166.000

LF  

118.37000 0.000.000

0.00

2025 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 0.000

0.000

603-01305  
 

48.000

LF  

147.93000 0.000.000

0.00

2030 18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

4.000

EACH

1,262.26000 0.000.000

0.00

2035 30 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05030  
 

1.000

EACH

1,522.14000 0.000.000

0.00

2040 23X14 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 0.000

0.000

603-05118  
 

1.000

EACH

1,022.05000 0.000.000

0.00
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2045 INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

4.000

EACH

2,491.00000 0.000.000

0.00

2045 MATERIAL ALLOWANCE 1.000

0.000EACH

1,360.00000 1,360.001.000

0.00

2045 MATERIAL ALLOWANCE 1.000

0.000EACH

1,360.00000 1,360.001.000

0.00

2045 MATERIAL ALLOWANCE 2.000

0.000EACH

1,360.00000 2,720.002.000

0.00

2050 INLET TYPE C (10 FOOT) 0.000

0.000

604-00310  
 

1.000

EACH

3,413.28000 0.000.000

0.00

2050 MATERIAL ALLOWANCE 1.000

0.000EACH

2,137.00000 2,137.001.000

0.00

2055 INLET TYPE D (5 FOOT) 0.000

0.000

604-00505  
 

1.000

EACH

3,146.14000 0.000.000

0.00

2055 MATERIAL ALLOWANCE 1.000

0.000EACH

2,200.00000 2,200.001.000

0.00

2075 INLET TYPE R  L 10 (10 FOOT) 0.000

0.000

604-19210  
 

1.000

EACH

10,838.14000 0.000.000

0.00

2075 MATERIAL ALLOWANCE 1.000

0.000EACH

3,821.10000 3,821.101.000

0.00

2080 INLET TYPE R SPECIAL (5 FOOT) 0.000

0.000

604-19405  
 

2.000

EACH

10,338.93000 0.000.000

0.00



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 41

PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

2080 MATERIAL ALLOWANCE 2.000

0.000EACH

2,434.00000 4,868.002.000

0.00

2085 VANE GRATE INLET (5 FOOT) 0.000

0.000

604-25005  
 

5.000

EACH

6,499.93000 0.000.000

0.00

2085 MATERIAL ALLOWANCE 1.000

0.000EACH

2,255.00000 2,255.001.000

0.00

2085 MATERIAL ALLOWANCE 1.000

0.000EACH

998.00000 998.001.000

0.00

2085 MATERIAL ALLOWANCE 1.000

0.000EACH

1,968.00000 1,968.001.000

0.00

2085 MATERIAL ALLOWANCE 4.000

0.000EACH

598.00000 2,392.004.000

0.00

2085 MATERIAL ALLOWANCE 1.000

0.000EACH

1,968.00000 1,968.001.000

0.00

2090 VANE GRATE INLET (15 FOOT) 0.000

0.000

604-25015  
 

1.000

EACH

9,739.62000 0.000.000

0.00

2090 MATERIAL ALLOWANCE 1.000

0.000EACH

3,207.00000 3,207.001.000

0.00

2090 MATERIAL ALLOWANCE 1.000

0.000EACH

499.00000 499.001.000

0.00

2095 VANE GRATE INLET (25 FOOT) 1.000

0.000

604-25025  
 

1.000

EACH

12,024.16000 12,024.161.000

0.00
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2095 MATERIAL ALLOWANCE 1.000

0.000EACH

1,575.00000 1,575.001.000

0.00

2095 MATERIAL ALLOWANCE 1.000

0.000EACH

3,394.00000 3,394.001.000

0.00

2095 MATERIAL ALLOWANCE 1.000

0.000EACH

499.00000 499.001.000

0.00

2100 VANE GRATE INLET (DOUBLE) (5 FOOT) 0.000

0.000

604-26005  
 

3.000

EACH

4,723.57000 0.000.000

0.00

2100 MATERIAL ALLOWANCE 1.000

0.000EACH

2,255.00000 2,255.001.000

0.00

2100 MATERIAL ALLOWANCE 1.000

0.000EACH

3,253.00000 3,253.001.000

0.00

2100 MATERIAL ALLOWANCE 2.000

0.000EACH

998.00000 1,996.002.000

0.00

2100 MATERIAL ALLOWANCE 1.000

0.000EACH

2,255.00000 2,255.001.000

0.00

2105 MANHOLE SLAB BASE (5 FOOT) 0.000

0.000

604-30005  
 

1.000

EACH

2,504.30000 0.000.000

0.00

2105 MATERIAL ALLOWANCE 1.000

0.000EACH

1,048.00000 1,048.001.000

0.00

2110 MANHOLE SLAB BASE (15 FOOT) 0.000

0.000

604-30015  
 

1.000

EACH

4,167.77000 0.000.000

0.00
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2110 MATERIAL ALLOWANCE 1.000

0.000EACH

1,882.35000 1,882.351.000

0.00

2115 GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

0.000

LF  

20.91000 0.000.000

0.00

2116 GUARDRAIL TYPE 3 (6-3 POST SPACING) 250.000

0.000

606-00301  
 

1,512.000

LF  

24.09000 6,022.50250.000

0.00

2120 GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 0.000

0.000

606-00716  
 

931.000

LF  

59.89000 0.000.000

0.00

2125 GUARDRAIL TYPE 7 (STYLE CE) 0.000

0.000

606-00740  
 

1,422.000

LF  

84.49000 0.000.000

0.00

2130 END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

2.000

EACH

676.42000 0.000.000

0.00

2135 TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

1,325.76000 0.000.000

0.00

2136 TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

3.000

EACH

1,498.40000 0.000.000

0.00

2140 TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

774.75000 0.000.000

0.00

2141 TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

3.000

EACH

817.91000 0.000.000

0.00

2145 MEDIAN TERMINAL 0.000

0.000

606-01460  
 

2.000

EACH

4,274.76000 0.000.000

0.00



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 44

PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

2150 END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

0.000

EACH

2,286.36000 0.000.000

0.00

2151 END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

2,444.76000 2,444.761.000

0.00

2155 FENCE CHAIN LINK (72 INCH) 1,077.000

0.000

607-53172  
 

4,200.000

LF  

18.61000 20,042.971,077.000

0.00

2160 16 FOOT GATE 0.000

0.000

607-60116  
 

2.000

EACH

764.30000 0.000.000

0.00

2165 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

557.000

SY  

62.86000 0.000.000

0.00

2170 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

81.000

SY  

113.62000 0.000.000

0.00

2180 BRICK PAVERS 20,898.000

0.000

608-00050  
 

32,415.000

SF  

18.13000 378,880.7420,898.000

0.00

2180 MATERIAL ALLOWANCE 4X4X8 BRICKS 0.000

0.000EACH

0.66666 0.000.000

0.00

2180 MATERIAL ALLOWANCE 4X4X8 BRICK PAVERS FOR PINE STREET 3,065.860

0.000SF  

3.15944 9,686.403,065.860

0.00

2195 CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL)  0.000

0.000

609-21023  
 

1,643.000

LF  

19.94000 0.000.000

0.00

2235 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

170.000

EACH

16.92000 0.000.000

0.00



CONTID: C14551RA-ALT   COLORADO DEPARTMENT OF TRANSPORTATION Page 45

PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY BID ITEMS SOUTHBOUND 

2240 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

80.000

EACH

19.34000 0.000.000

0.00

2245 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

10.000

EACH

21.76000 0.000.000

0.00

2250 2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

3,600.000

LF  

7.26000 0.000.000

0.00

2255 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

700.000

LF  

15.79000 0.000.000

0.00

2260 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

71,155.52000 0.000.000

0.00

2265 LUMINAIRE (SPECIAL) (150 HPS) 0.000

0.000

613-16000  
 

4.000

EACH

702.85000 0.000.000

0.00

2265 MATERIAL ALLOWANCE LUMINAIRE (SPEC)(150 HPS) 4.000

0.000EACH

348.90000 1,395.604.000

0.00

2270 LUMINAIRE (SPECIAL) (LED) 2.000

0.000

613-16000  
 

128.000

EACH

1,813.05000 3,626.102.000

0.00

2270 MATERIAL ALLOWANCE LUMINAIRE (SPEC)(LED) 126.000

0.000EACH

899.96000 113,394.96126.000

0.00

2280 LUMINAIRE (SPECIAL) INDUCTION (165 WATT) 0.000

0.000

613-16020  
 

17.000

EACH

2,498.19000 0.000.000

0.00

2280 MATERIAL ALLOWANCE LUMINAIRES 17.000

0.000EACH

1,653.40000 28,107.8017.000

0.00
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2290 LIGHT STANDARD METAL (25 FOOT) 0.000

0.000

613-34250  
 

3.000

EACH

4,539.62000 0.000.000

0.00

2290 MATERIAL ALLOWANCE LIGHT STD METAL (25 FT) 3.000

0.000EACH

3,004.50000 9,013.503.000

0.00

2295 LIGHT STANDARD METAL (30 FOOT) 0.000

0.000

613-34300  
 

9.000

EACH

2,801.14000 0.000.000

0.00

2295 MATERIAL ALLOWANCE LIGHT STD METAL (30 FT) 9.000

0.000EACH

1,853.90000 16,685.109.000

0.00

2300 LIGHT STANDARD METAL (35 FOOT) 0.000

0.000

613-34350  
 

5.000

EACH

3,027.19000 0.000.000

0.00

2300 MATERIAL ALLOWANCE LIGHT STD METAL (35 FT) 5.000

0.000EACH

2,003.51000 10,017.555.000

0.00

2305 LIGHT STANDARD FOUNDATION 0.000

0.000

613-40010  
 

5.000

EACH

1,144.25000 0.000.000

0.00

2310 LIGHT STANDARD FOUNDATION SPECIAL 0.000

0.000

613-40012  
 

3.000

EACH

789.15000 0.000.000

0.00

2315 LIGHTING CONTROL CENTER (TYPE 2) 0.000

0.000

613-50100  
 

2.000

EACH

9,104.71000 0.000.000

0.00

2320 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

4.000

EACH

400.39000 0.000.000

0.00

2320 MATERIAL ALLOWANCE LUMINAIRE HPS (400W) 4.000

0.000EACH

198.75000 795.004.000

0.00
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2325 SIGN PANEL (CLASS I) 12.000

0.000

614-00011  
 

106.000

SF  

19.34000 232.0812.000

0.00

2330 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

434.000

SF  

21.76000 0.000.000

0.00

2335 SIGN PANEL (CLASS III) 122.500

0.000

614-00013  
 

877.000

SF  

25.38000 3,109.05122.500

0.00

2340 STEEL SIGN POST (U-2) 24.000

0.000

614-00200  
 

24.000

LF  

6.04000 144.9624.000

0.00

2345 STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

35.000

LF  

78.57000 0.000.000

0.00

2350 STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

59.000

LF  

50.77000 0.000.000

0.00

2355 STEEL SIGN POST (W 10X26) 0.000

0.000

614-01026  
 

48.000

LF  

62.86000 0.000.000

0.00

2360 STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 0.000

0.000

614-01583  
 

381.000

EACH

423.06000 0.000.000

0.00

2365 CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

2.000

EACH

3,384.51000 0.000.000

0.00

2370 CONCRETE FOOTING (TYPE 4) 0.000

0.000

614-03004  
 

2.000

EACH

3,626.26000 0.000.000

0.00

2375 CONCRETE FOOTING (TYPE 6) 0.000

0.000

614-03006  
 

2.000

EACH

4,593.27000 0.000.000

0.00
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2380 MODIFICATION OF SIGN LEGEND 1.000

0.000

614-07105  
 

4.000

EACH

604.38000 604.381.000

0.00

2385 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAM ETER) 0.000

0.000

614-32400  
 

2.000

EACH

83,057.61000 0.000.000

0.00

2390 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) 0.000

0.000

614-41800  
 

1.000

EACH

42,306.39000 0.000.000

0.00

2395 IMPACT ATTENUATOR (QUADGUARD) (WIDE) 0.000

0.000

614-85125  
 

2.000

EACH

39,979.54000 0.000.000

0.00

2400 CONSTRUCTION SURVEYING 0.580

0.046

625-00000  
 

1.000

L S 

575,366.94000 360,179.700.626

26,466.88

2405 MOBILIZATION (WITHOUT AUTOPAY) SOUTHBOUND 0.325

0.216

626-00100  
 

1.000

L S 

5,475,018.12000 2,961,984.800.541

1,182,603.91

2410 THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

9,581.000

SF  

3.63000 0.000.000

0.00

2415 THERMOPLASTIC PAVEMENT MARKING (INLAID) 0.000

0.000

627-00003  
 

584.000

SF  

14.51000 0.000.000

0.00

2420 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 166.410

0.000

627-00012  
 

200.000

GAL 

60.44000 10,057.82166.410

0.00

2425 PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE 
I) 

0.000

0.000

627-30324  
 

146.000

SF  

18.13000 0.000.000

0.00

2430 PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 0.000

0.000

627-30329  
 

716.000

SF  

13.30000 0.000.000

0.00
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2435 TRAFFIC CONTROL INSPECTION 86.000

20.000

630-00007  
 

890.000

DAY 

102.74000 10,890.44106.000

2,054.80

2440 TRAFFIC CONTROL MANAGEMENT 94.000

11.000

630-00012  
 

300.000

DAY 

462.47000 48,559.35105.000

5,087.17

2445 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000

0.000

630-00015  
 

0.000

HOUR

90.66000 0.000.000

0.00

2450 FLASHING BEACON (SOLAR) 7.200

0.000

630-80002  
 

8.000

EACH

362.63000 2,610.947.200

0.00

2455 BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.600

0.000

630-80336  
 

4.000

EACH

84.61000 304.603.600

0.00

2460 BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

6.000

EACH

102.74000 0.000.000

0.00

2465 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.800

0.000

630-80341  
 

72.000

EACH

78.57000 5,091.3464.800

0.00

2470 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.400

0.000

630-80342  
 

56.000

EACH

90.66000 4,569.2650.400

0.00

2475 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.800

0.000

630-80343  
 

24.000

EACH

102.74000 1,109.5910.800

0.00

2480 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 349.425

0.000

630-80344  
 

576.000

SF  

16.92000 5,912.27349.425

0.00

2485 CONSTRUCTION INFORMATION SIGN 1.800

0.000

630-80348  
 

4.000

EACH

604.38000 1,087.881.800

0.00
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2490 PORTABLE MESSAGE SIGN PANEL 4.500

0.000

630-80355  
 

5.000

EACH

19,219.19000 86,486.364.500

0.00

2495 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

2,417.51000 4,351.521.800

0.00

2500 DRUM CHANNELIZING DEVICE 177.300

0.000

630-80360  
 

200.000

EACH

48.35000 8,572.46177.300

0.00

2505 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING ) 8.100

0.000

630-80363  
 

30.000

EACH

60.44000 489.568.100

0.00

2510 CONCRETE BARRIER (TEMPORARY) 11,988.900

0.000

630-80370  
 

13,350.000

LF  

32.96000 395,154.1411,988.900

0.00

2515 GLARE SCREEN (TEMPORARY) 8,127.000

0.000

630-80378  
 

9,030.000

LF  

16.32000 132,632.648,127.000

0.00

2520 TRAFFIC CONE 22.500

0.000

630-80380  
 

75.000

EACH

14.51000 326.4822.500

0.00

2525 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 4.500

0.000

630-85115  
 

5.000

EACH

25,703.55000 115,665.984.500

0.00

CAT 5,714,015.131,241,644.0112,565,504.77CURRENT AMT0202 $ $ $

CAT NO0203 LANDSCAPING SOUTHBOUND 

2530 TOPSOIL 0.000

0.000

207-00205  
 

130.000

CY  

15.45000 0.000.000

0.00

2535 SEEDING (NATIVE) (IRRIGATED) 0.000

0.000

212-00006  
 

0.020

ACRE

3,021.89000 0.000.000

0.00
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2540 SOIL PREPARATION (SPECIAL) (IRRIGATED) 0.000

0.000

212-00047  
 

0.100

ACRE

4,738.32000 0.000.000

0.00

2545 SOD 0.000

0.000

212-00050  
 

485.000

SF  

1.21000 0.000.000

0.00

2550 MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.200

ACRE

948.87000 0.000.000

0.00

2555 MULCH TACKIFIER 0.000

0.000

213-00061  
 

5.000

LB  

2.84000 0.000.000

0.00

2560 INORGANIC MULCH (1-3" RIVER COBBLE) 0.000

0.000

213-00065  
 

15.000

CY  

82.20000 0.000.000

0.00

2565 METAL LANDSCAPE BORDER (1/4X5 INCH) 0.000

0.000

213-00470  
 

195.000

LF  

9.67000 0.000.000

0.00

2570 LANDSCAPE BOULDER 0.000

0.000

213-00700  
 

20.000

EACH

235.71000 0.000.000

0.00

2575 LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

0.500

L S 

29,614.48000 0.000.000

0.00

2580 DECIDUOUS TREE (3 INCH CALIPER) 0.000

0.000

214-00230  
 

6.000

EACH

513.72000 0.000.000

0.00

2585 DECIDUOUS SHRUB (1 GALLON CONTAINER) 0.000

0.000

214-00310  
 

42.000

EACH

21.76000 0.000.000

0.00

2590 DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

44.000

EACH

41.10000 0.000.000

0.00
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2600 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 0.000

0.000

214-00506  
 

3.000

EACH

290.10000 0.000.000

0.00

2605 GEOTEXTILE (EROSION CONTROL) (CLASS A) 0.000

0.000

420-00100  
 

120.000

SY  

3.13000 0.000.000

0.00

2610 DRY RUBBLE SLOPE AND DITCH PAVING 0.000

0.000

507-00200  
 

20.000

CY  

131.73000 0.000.000

0.00

2615 CONCRETE CLASS B 0.000

0.000

601-01000  
 

30.000

CY  

758.37000 0.000.000

0.00

2620 MASONRY VENEER 0.000

0.000

601-40000  
 

6,180.000

SF  

16.32000 0.000.000

0.00

2635 TABLE 0.000

0.000

622-00200  
 

2.000

EACH

646.00000 0.000.000

0.00

2640 BENCH 0.000

0.000

622-00250  
 

2.000

EACH

1,039.76000 0.000.000

0.00

2645 TRASH RECEPTACLE 0.000

0.000

622-00350  
 

2.000

EACH

770.86000 0.000.000

0.00

2670 SPRINKLER SYSTEM (VETERAN'S PARK) (4(F) MITIGAT ION) 0.000

0.000

623-09900  
 

1.000

L S 

14,505.05000 0.000.000

0.00

CAT 0.000.00178,685.81CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1200 *REMOVAL OF BRIDGE (NB I-25 OVER MAIN STREET)(1 80 FEET) 1.000

0.000

202-00400  
 

1.000

EACH

145,000.00000 145,000.001.000

0.00
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1205 *STRUCTURE BACKFILL (CLASS 1) 1,717.000

0.000

206-00100  
 

1,717.000

CY  

22.90000 39,319.301,717.000

0.00

1210 *MECHANICAL REINFORCEMENT OF SOIL 1,596.000

0.000

206-00360  
 

1,596.000

CY  

29.58000 47,209.681,596.000

0.00

1215 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

0.000

TON 

120.27000 0.000.000

0.00

1220 *DRILLED CAISSON (24 INCH) 220.570

0.000

503-00024  
 

220.570

LF  

153.11000 33,771.47220.570

0.00

1225 *DRILLED CAISSON (30 INCH) 808.200

0.000

503-00030  
 

808.200

LF  

216.20000 174,732.84808.200

0.00

1230 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

37.000

CY  

76.50000 0.000.000

0.00

1235 *WATERPROOFING (MEMBRANE) 868.000

0.000

515-00120  
 

868.000

SY  

9.76000 8,471.68868.000

0.00

1240 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000

0.000

518-01004  
 

86.000

LF  

257.82000 22,172.5286.000

0.00

1245 *CONCRETE CLASS D (BRIDGE) 435.000

0.000

601-03040  
 

435.000

CY  

558.07000 242,760.45435.000

0.00

1250 *REINFORCING STEEL 22,105.000

0.000

602-00000  
 

22,105.000

LB  

0.74000 16,357.7022,105.000

0.00

1255 *REINFORCING STEEL (EPOXY COATED) 76,086.000

0.000

602-00020  
 

76,086.000

LB  

0.87000 66,194.8276,086.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.) 

1260 18 INCH STEEL END SECTION 1.000

0.000

603-30018  
 

1.000

EACH

1,693.67000 1,693.671.000

0.00

1265 15 INCH PLASTIC PIPE 80.000

0.000

603-50015  
 

80.000

LF  

64.00000 5,120.0080.000

0.00

1270 *BRIDGE RAIL TYPE 7 (SPECIAL) 387.000

0.000

606-10705  
 

387.000

LF  

95.78000 37,066.86387.000

0.00

1275 *1 INCH ELECTRICAL CONDUIT (RIGID) 441.000

0.000

613-00100  
 

441.000

LF  

15.26000 6,729.66441.000

0.00

1280 *2 INCH ELECTRICAL CONDUIT (RIGID) 790.000

0.000

613-00200  
 

790.000

LF  

16.92000 13,366.80790.000

0.00

1285 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 357.000

0.000

618-10000  
 

357.000

LF  

589.61000 210,490.77357.000

0.00

1285 MATERIAL ALLOWANCE 72" PRECAST CONCRETE U GIRDERS 0.000

0.000LF  

387.31000 0.000.000

0.00

CAT 1,070,458.220.001,073,288.72CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE P-18-BM (MAIN STREET ON-RAMP) 

1290 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BM)

1.000

0.000

631-10000  
 

1.000

L S 

1,300,000.00000 1,300,000.001.000

0.00

CAT 1,300,000.000.001,300,000.00CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE  RIVER) 

1295 *REMOVAL OF BRIDGE (NB I-25 OVER PURGATOIRE RIV ER)(318 
FT)

1.000

0.000

202-00400  
 

1.000

EACH

450,000.00000 450,000.001.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE  RIVER) 

1300 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BK)

1.000

0.000

631-10000  
 

1.000

L S 

1,800,000.00000 1,800,000.001.000

0.00

CAT 2,250,000.000.002,250,000.00CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE P-18-BY (NB I25 VIADUCT) 

1305 *REMOVAL OF BRIDGE (NB I-25 VIADUCT)(1921 FEET) 1.000

0.000

202-00400  
 

1.000

EACH

125,000.00000 125,000.001.000

0.00

1310 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BY)

1.000

0.000

631-10000  
 

1.000

L S 

12,100,000.00000 12,100,000.001.000

0.00

1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000

0.000L S 

98,508.43000 0.000.000

0.00

1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000

0.000L S 

354,025.91000 0.000.000

0.00

1311 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS -14,116.000

0.000

900-00006  
 

-14,116.000

DOL 

1.00000 -14,116.00-14,116.000

0.00

1312 ADDED ITEM (DOLLAR)/ CLAIM WITHHOLDING 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 12,210,884.000.0012,210,884.00CURRENT AMT0303 $ $ $

CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP) 

1315 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRCUTURE 
P-18-CM)

1.000

0.000

631-10000  
 

1.000

L S 

1,140,291.35000 1,140,291.351.000

0.00

1316 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS -14,116.000

0.000

900-00006  
 

-14,116.000

DOL 

1.00000 -14,116.00-14,116.000

0.00

CAT 1,126,175.350.001,126,175.35CURRENT AMT0304 $ $ $
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0305 RETAINING WALLS 

1320 STRUCTURE EXCAVATION 32,385.620

0.000

206-00000  
 

32,385.620

CY  

6.72000 217,631.3732,385.620

0.00

1321 REMOVAL OF STRUCTURE 3.000

0.000

202-00001  
 

3.000

EACH

423.27000 1,269.813.000

0.00

1325 *STRUCTURE BACKFILL (CLASS 1) 70,085.830

0.000

206-00100  
 

70,085.830

CY  

22.90000 1,604,965.5170,085.830

0.00

1326 ADDED ITEM (LUMP SUM)/ PRICE ADJUSTMENT GRADATI ON -1.000

0.000

900-00014  
 

-1.000

L S 

556.47000 -556.47-1.000

0.00

1330 *MECHANICAL REINFORCEMENT OF SOIL 37,141.450

0.000

206-00360  
 

37,141.450

CY  

29.58000 1,098,644.0937,141.450

0.00

1330 MATERIAL ALLOWANCE STRAPS, BOLTS, NUTS FOR MSE 
REIFORCEMENT OF SOIL

4,185.550

0.000CY  

4.64300 19,433.514,185.550

0.00

1330 MATERIAL ALLOWANCE 15,407.172

0.000CY  

4.64300 71,535.5015,407.172

0.00

1330 MATERIAL ALLOWANCE MECH. REINF. SOIL-EST. 15 AD JUSTMENT 0.000

0.000CY  

4.64300 0.000.000

0.00

1330 MATERIAL ALLOWANCE ADJUSTMENT EST.16 0.000

0.000CY  

4.64300 0.000.000

0.00

1330 MATERIAL ALLOWANCE EST.NO.17 
BOLTS,NUTS,STRAPS,PANELS,ADJUSTMENT

0.000

0.000CY  

26.00000 0.000.000

0.00

1330 MATERIAL ALLOWANCE ADJUSTMENT EST. NO. 21 0.000

0.000CY  

4.63000 0.000.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0305 RETAINING WALLS 

1330 MATERIAL ALLOWANCE ESTIMATE 22 ADJUSTMENT 0.000

0.000CY  

4.64300 0.000.000

0.00

1335 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

105,000.00000 105,000.001.000

0.00

1339 GEOTEXTILE (SEPARATOR) (CLASS B) 5,595.140

0.000

420-00131  
 

5,595.140

SY  

6.02000 33,682.745,595.140

0.00

1340 *PRECAST PANEL FACING 61,537.060

0.000

504-04420  
 

61,537.060

SF  

16.00000 984,592.9661,537.060

0.00

1340 MATERIAL ALLOWANCE PRECAST PANELS 0.000

0.000SF  

9.73000 0.000.000

0.00

1340 MATERIAL ALLOWANCE 0.000

0.000SF  

9.73000 0.000.000

0.00

1340 MATERIAL ALLOWANCE 0.000

0.000SF  

9.73000 0.000.000

0.00

1340 MATERIAL ALLOWANCE 0.000

0.000SF  

9.73000 0.000.000

0.00

1340 MATERIAL ALLOWANCE 0.000

0.000SF  

9.73000 0.000.000

0.00

1340 MATERIAL ALLOWANCE 0.001

0.000SF  

9.73000 0.010.001

0.00

1340 MATERIAL ALLOWANCE ADJUSTMENT EST NO. 16 0.001

0.000SF  

9.73000 0.010.001

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0305 RETAINING WALLS 

1340 MATERIAL ALLOWANCE PRECAST PANELS EST. NO. 17 
ADJUSTMENT

0.000

0.000SF  

9.73000 0.000.000

0.00

1340 MATERIAL ALLOWANCE ESTIMATE NO.18 ADJUSTMENT 0.000

0.000SF  

9.73000 0.000.000

0.00

1340 MATERIAL ALLOWANCE ADJUSTMENT EST. NO. 21 0.000

0.000SF  

9.73000 0.000.000

0.00

1340 MATERIAL ALLOWANCE ESTIMATE 22 ADJUSTMENT 0.000

0.000SF  

9.73000 0.000.000

0.00

1340 MATERIAL ALLOWANCE ESTIMATE 23 ADJUSTMENT 0.000

0.000SF  

9.73000 0.000.000

0.00

1345 CONCRETE CLASS D (WALL) 2,100.490

0.000

601-03050  
 

2,100.490

CY  

354.78000 745,211.842,100.490

0.00

1350 *REINFORCING STEEL 9,173.000

0.000

602-00000  
 

9,173.000

LB  

0.74000 6,788.029,173.000

0.00

1355 *REINFORCING STEEL (EPOXY COATED) 244,363.500

0.000

602-00020  
 

244,363.500

LB  

0.87000 212,596.25244,363.500

0.00

1360 6 INCH PERFORATED PIPE UNDERDRAIN 679.000

0.000

605-00060  
 

679.000

LF  

10.51000 7,136.29679.000

0.00

1365 SUBSURFACE DRAIN OUTLET 50.000

0.000

605-84000  
 

50.000

LF  

23.88000 1,194.0050.000

0.00

1370 *GUARDRAIL TYPE 7 (STYLE CD) 355.000

0.000

606-00730  
 

355.000

LF  

52.67000 18,697.85355.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0305 RETAINING WALLS 

1375 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,885.700

0.000

606-10705  
 

3,885.700

LF  

95.78000 372,172.353,885.700

0.00

1380 *GUTTER TYPE 2 (SPECIAL) 259.000

0.000

609-24000  
 

259.000

LF  

10.53000 2,727.27259.000

0.00

1385 *2 INCH ELECTRICAL CONDUIT (RIGID) 6,431.000

0.000

613-00200  
 

6,431.000

LF  

16.92000 108,812.526,431.000

0.00

1386 ADDED ITEM (DOLLAR)/ CMO 9 113,939.510

0.000

900-00006  
 

113,939.510

DOL 

1.00000 113,939.51113,939.510

0.00

1387 ADDED ITEM (LUMP SUM)/ CMO 9 CONTRACTOR ENGINEERING 
COSTS

2.000

0.000

900-00014  
 

2.000

L S 

16,000.00000 32,000.002.000

0.00

CAT 5,757,474.940.005,666,505.91CURRENT AMT0305 $ $ $

CAT NO0306 RESEARCH LIGHTING 

1390 *LUMINAIRE (SPECIAL) (LED) 101.000

0.000

613-16000  
 

101.000

EACH

1,706.72000 172,378.72101.000

0.00

1390 MATERIAL ALLOWANCE LUMINARE (SPECIAL) (LED) 0.000

0.000EACH

16.84220 0.000.000

0.00

1390 MATERIAL ALLOWANCE TRANSFORMERS FOR LED LIGHTS 0.000

0.000EACH

92.27190 0.000.000

0.00

1390 MATERIAL ALLOWANCE LUMINAIRE (LED) 0.000

0.000EACH

1,165.82645 0.000.000

0.00

1391 F/A LED PROTECTIVE COVER PLATES 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 172,378.720.00172,378.72CURRENT AMT0306 $ $ $
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0307 BRIDGE REPAIR 

1395 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 607.000

0.000

202-00246  
 

607.000

SY  

14.76000 8,959.32607.000

0.00

1400 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 312.460

0.000

202-00453  
 

312.460

SY  

159.81000 49,934.23312.460

0.00

1405 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.000

202-00460  
 

0.000

SY  

305.54000 0.000.000

0.00

1410 REMOVAL OF EXPANSION DEVICE 481.000

0.000

202-00504  
 

481.000

LF  

85.55000 41,149.55481.000

0.00

1415 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

604.39000 0.000.000

0.00

1420 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 716.030

0.000

403-33851  
 

716.030

TON 

120.27000 86,116.93716.030

0.00

1425 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

0.000

SY  

9.76000 0.000.000

0.00

1430 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000

0.000

518-01002  
 

0.000

LF  

217.36000 0.000.000

0.00

1431 POLYMER MORTAR END DAM CMO #3 150.320

0.000

518-02100  
 

150.320

CF  

475.00000 71,402.00150.320

0.00

1435 SAWING AND SEALING BRIDGE JOINT 0.000

0.000

518-03000  
 

0.000

LF  

39.83000 0.000.000

0.00

1436 RAPID CURE SILICONE JOINT SEAL CMO #3 481.000

0.000

518-03100  
 

481.000

LF  

50.00000 24,050.00481.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010

PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0307 BRIDGE REPAIR 

1440 CONCRETE CLASS D (BRIDGE) (SPECIAL) 44.520

0.000

601-03041  
 

44.520

CY  

1,649.40000 73,431.2944.520

0.00

1445 *REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

0.74000 0.000.000

0.00

CAT 355,043.320.00355,043.32CURRENT AMT0307 $ $ $

CAT NO0308 RESEARCH CONCRETE 

1331 FILTER MATERIAL (CLASS A) 537.280

0.000

206-00510  
 

537.280

CY  

56.79000 30,512.13537.280

0.00

1450 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BI) 163.840

0.000

601-03027  
 

163.840

CY  

476.80000 78,118.91163.840

0.00

1455 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BK) 93.000

0.000

601-03027  
 

93.000

CY  

528.17000 49,119.8193.000

0.00

1460 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BM) 90.000

0.000

601-03027  
 

90.000

CY  

537.43000 48,368.7090.000

0.00

1465 *CONCRETE CLASS D (SPECIAL) (WALL) 90.690

0.000

601-03027  
 

91.000

CY  

519.11000 47,078.0990.690

0.00

CAT 253,197.640.00253,358.56CURRENT AMT0308 $ $ $

CAT NO0309 P-18-CE VIADUCT 

1600 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 
BRIDGE PRELIMINARY DESIGN

1.000

0.000

631-10000  
 

1.000

L S 

368,936.53000 368,936.531.000

0.00

2785 REMOVAL OF BRIDGE (SB I-25 VIADUCT)(1921 FEET) 1.000

0.000

202-00400  
 

1.000

EACH

386,766.04000 386,766.041.000

0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 04/14/2010
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0309 P-18-CE VIADUCT 

2790 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-CE)

0.657

0.017

631-10000  
 

1.000

L S 

11,928,947.75000 8,040,110.780.674

202,792.11

CAT 8,795,813.35202,792.1112,684,650.32CURRENT AMT0309 $ $ $

CAT NO0310 P-18-CL COMM ON-RAMP 

1615 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 
BRIDGE PRELIMINARY DESIGN

1.000

0.000

631-10000  
 

1.000

L S 

42,804.97000 42,804.971.000

0.00

2795 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-CL)

0.631

0.011

631-10000  
 

1.000

L S 

1,384,027.35000 888,545.560.642

15,224.30

CAT 931,350.5315,224.301,426,832.32CURRENT AMT0310 $ $ $

CAT NO0311 P-18-BL ML/PURGATORIE 

1630 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 
BRIDGE PRELIMINARY DESIGN

1.000

0.000

631-10000  
 

1.000

L S 

50,255.77000 50,255.771.000

0.00

2775 REMOVAL OF BRIDGE (SB I-25 OVER PURGATOIRE RIVE )(318 
FEET)

1.000

0.000

202-00400  
 

1.000

EACH

106,781.62000 106,781.621.000

0.00

2780 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-BL)

0.570

0.068

631-10000  
 

1.000

L S 

1,624,936.66000 1,036,709.590.638

110,495.69

CAT 1,193,746.98110,495.691,781,974.05CURRENT AMT0311 $ $ $

CAT NO0312 MAIN / PURGATORIE 

1645 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 
BRIDGE PRELIMINARY DESIGN

1.000

0.000

631-10000  
 

1.000

L S 

37,061.17000 37,061.171.000

0.00

2770 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 
P-18-CF)

0.496

0.121

631-10000  
 

1.000

L S 

1,198,311.19000 739,358.000.617

144,995.65

CAT 776,419.17144,995.651,235,372.36CURRENT AMT0312 $ $ $

CAT NO0313 P-18-BJ (SB OVER MAIN ST.) 

2675 REMOVAL OF BRIDGE (SB I-25 OVER MAIN STREET)(18 0 FEET) 1.000

0.000

202-00400  
 

1.000

EACH

63,030.34000 63,030.341.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0313 P-18-BJ (SB OVER MAIN ST.) 

2680 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

608.000

CY  

27.08000 0.000.000

0.00

2685 MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

1,034.000

CY  

33.85000 0.000.000

0.00

2690 HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 0.000

0.000

403-33851  
 

144.000

TON 

139.01000 0.000.000

0.00

2695 *DRILLED CAISSON (24 INCH) 213.000

0.000

503-00024  
 

213.000

LF  

168.89000 35,973.57213.000

0.00

2700 *DRILLED CAISSON (30 INCH) 803.570

0.000

503-00030  
 

803.570

LF  

243.42000 195,605.01803.570

0.00

2705 RIPRAP (6 INCH) 0.000

0.000

506-00206  
 

34.000

CY  

77.48000 0.000.000

0.00

2710 WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

886.000

SY  

10.37000 0.000.000

0.00

2715 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

86.000

LF  

265.38000 0.000.000

0.00

2720 CONCRETE CLASS D (BRIDGE) 125.450

290.550

601-03040  
 

561.000

CY  

599.04000 249,200.64416.000

174,051.07

2720 MATERIAL ALLOWANCE METAL DECK FORMS 435.550

-290.550CY  

21.51000 3,118.95145.000

-6,249.73

2720 MATERIAL ALLOWANCE 4.050

-4.050CY  

21.51000 0.000.000

-87.12
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0313 P-18-BJ (SB OVER MAIN ST.) 

2720 MATERIAL ALLOWANCE 129.500

-129.500CY  

21.51000 0.000.000

-2,785.54

2725 STRUCTURAL CONCRETE STAIN (NB I-25 STRUCTURE P- 18-BI) 0.000

0.000

601-40400  
 

918.000

SY  

3.15000 0.000.000

0.00

2730 STRUCTURAL CONCRETE STAIN (SB I-25 STRUCTURE P- 18-BJ) 0.000

0.000

601-40400  
 

918.000

SY  

3.15000 0.000.000

0.00

2735 *REINFORCING STEEL 16,243.710

3,966.260

602-00000  
 

21,000.000

LB  

0.93000 18,795.2720,209.970

3,688.62

2740 *REINFORCING STEEL (EPOXY COATED) 2,584.940

47,483.280

602-00020  
 

75,530.000

LB  

0.94000 47,064.1350,068.220

44,634.28

2745 15 INCH PLASTIC PIPE 40.000

0.000

603-50015  
 

68.000

LF  

64.18000 2,567.2040.000

0.00

2750 *BRIDGE RAIL TYPE 7 (SPECIAL) 12.500

0.000

606-10705  
 

399.000

LF  

110.55000 1,381.8812.500

0.00

2755 1 INCH ELECTRICAL CONDUIT (RIGID) 0.000

211.000

613-00100  
 

361.000

LF  

16.21000 3,420.31211.000

3,420.31

2760 2 INCH ELECTRICAL CONDUIT (RIGID) 0.000

0.000

613-00200  
 

812.000

LF  

17.97000 0.000.000

0.00

2765 PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 369.000

0.000

618-10000  
 

369.000

LF  

623.35000 230,016.15369.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0313 P-18-BJ (SB OVER MAIN ST.) 

2765 MATERIAL ALLOWANCE 0.000

0.000LF  

380.61000 0.000.000

0.00

CAT 850,173.45216,671.891,132,043.05CURRENT AMT0313 $ $ $

CAT NO0314 RETAINING WALLS (SOUTHBOUND) 

2800 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.000

0.000

202-00495  
 

1.000

L S 

7,289.88000 0.000.000

0.00

2805 STRUCTURE EXCAVATION 14,289.270

88.940

206-00000  
 

19,748.000

CY  

6.78000 97,484.2614,378.210

603.01

2810 STRUCTURE BACKFILL (CLASS 1) 15,646.380

9,046.490

206-00100  
 

32,385.000

CY  

27.08000 668,682.9224,692.870

244,978.95

2815 MECHANICAL REINFORCEMENT OF SOIL 7,515.840

5,541.420

206-00360  
 

18,026.000

CY  

33.85000 441,988.2513,057.260

187,577.07

2815 MATERIAL ALLOWANCE 0.000

3,331.890CY  

22.00000 73,301.583,331.890

73,301.58

2825 PRECAST PANEL FACING 14,799.250

8,979.640

504-04420  
 

41,748.000

SF  

27.00000 642,030.0323,778.890

242,450.28

2825 MATERIAL ALLOWANCE 0.000

8,391.060SF  

10.08000 84,581.888,391.060

84,581.88

2845 CONCRETE CLASS D (WALL) 63.960

0.000

601-03050  
 

1,059.000

CY  

411.85000 26,341.9363.960

0.00

2850 STRUCTURAL CONCRETE STAIN (NB WALLS) 0.000

0.000

601-40400  
 

8,289.000

SY  

3.15000 0.000.000

0.00
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PROJECT: IM 0251-166                   ESTIMATE NO: 0043

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0314 RETAINING WALLS (SOUTHBOUND) 

2855 STRUCTURAL CONCRETE STAIN (SB WALLS) 0.000

0.000

601-40400  
 

5,209.000

SY  

3.15000 0.000.000

0.00

2865 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

139,404.000

LB  

0.94000 0.000.000

0.00

2870 6 INCH PERFORATED PIPE UNDERDRAIN 0.000

0.000

605-00060  
 

221.000

LF  

9.64000 0.000.000

0.00

2875 *BRIDGE RAIL TYPE 7 (SPECIAL) 0.000

0.000

606-10705  
 

2,588.000

LF  

110.55000 0.000.000

0.00

2876 GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 0.000

0.000

606-00716  
 

394.000

LF  

59.89000 0.000.000

0.00

2885 2 INCH ELECTRICAL CONDUIT (RIGID) 0.000

0.000

613-00200  
 

5,239.000

LF  

17.97000 0.000.000

0.00

2886 2 INCH ELECTRICAL CONDUIT (PLASTIC) (PLASTIC) 0.000

0.000

613-01200  
 

804.000

LF  

7.26000 0.000.000

0.00

CAT 2,034,410.85833,492.773,777,063.20CURRENT AMT0314 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1470 FIELD OFFICE (CLASS 2) 3.034

0.000

620-00002  
 

3.034

EACH

22,000.00000 66,748.003.034

0.00

1475 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,000.00000 17,000.001.000

0.00

1480 SANITARY FACILITY 4.000

0.000

620-00020  
 

4.000

EACH

2,844.67000 11,378.684.000

0.00

CAT 95,126.680.0095,126.68CURRENT AMT0400 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0401 CONSTRUCTION BID ENGINEERING ITEMS (SOUTHBOUND) 

2890 FIELD OFFICE (CLASS 2) 2.319

0.029

620-00002  
 

3.000

EACH

25,764.95000 60,496.102.348

747.18

2895 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

2.000

EACH

21,506.72000 21,506.721.000

0.00

2900 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

2,883.94000 8,651.823.000

0.00

CAT 90,654.64747.18128,960.11CURRENT AMT0401 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

1485 REMOVAL OF PIPE (SANITARY SEWER) 0.000

0.000

202-00035  
 

0.000

LF  

17.55000 0.000.000

0.00

1486 ADDED ITEM (LUMP SUM)/ SANITARY SEWER BYPASS PU MPING 1.000

0.000

900-00014  
 

1.000

L S 

22,145.59000 22,145.591.000

0.00

1490 12 INCH PLASTIC PIPE (SANITARY SEWER) 671.800

0.000

603-50012  
 

671.800

LF  

69.73000 46,844.61671.800

0.00

1495 18 INCH PLASTIC PIPE (SANITARY SEWER) 825.000

0.000

603-50018  
 

825.000

LF  

96.87000 79,917.75825.000

0.00

1500 MANHOLE SLAB BASE (10 FOOT) (SANITARY SEWER) 2.000

0.000

604-30010  
 

2.000

EACH

5,746.97000 11,493.942.000

0.00

1500 MATERIAL ALLOWANCE 0.000

0.000EACH

3,167.00000 0.000.000

0.00

1500 MATERIAL ALLOWANCE 0.000

0.000EACH

1,252.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

1500 MATERIAL ALLOWANCE 0.000

0.000EACH

1,200.00000 0.000.000

0.00

1500 MATERIAL ALLOWANCE 0.000

0.000EACH

1,400.00000 0.000.000

0.00

1505 MANHOLE SLAB BASE (15 FOOT) (SANITARY SEWER) 7.000

0.000

604-30015  
 

7.000

EACH

6,144.09000 43,008.637.000

0.00

1505 MATERIAL ALLOWANCE 0.000

0.000EACH

2,971.00000 0.000.000

0.00

1505 MATERIAL ALLOWANCE 0.000

0.000EACH

144.00000 0.000.000

0.00

1505 MATERIAL ALLOWANCE 0.000

0.000EACH

3,907.00000 0.000.000

0.00

1505 MATERIAL ALLOWANCE 0.000

0.000EACH

1,200.00000 0.000.000

0.00

1505 MATERIAL ALLOWANCE 0.000

0.000EACH

2,167.00000 0.000.000

0.00

1505 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 2.000

0.000EACH

2,472.66000 4,945.322.000

0.00

1510 MANHOLE SLAB BASE (20 FOOT) (SANITARY SEWER) 1.000

0.000

604-30020  
 

1.000

EACH

6,541.20000 6,541.201.000

0.00

1515 *24 INCH WELDED STEEL PIPE (JACKED) (SANITARY S EWER) 150.000

0.000

619-10247  
 

150.000

LF  

512.04000 76,806.00150.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER) 

1516 ADDED ITEM (DOLLAR)/ 0.000

0.000

900-00006  
 

26,730.000

DOL 

1.00000 0.000.000

0.00

CAT 291,703.040.00313,487.72CURRENT AMT0500 $ $ $

CAT NO0501 UTILITIES BY CONTRACTOR (WATER) 

1520 8 INCH DUCTILE IRON PIPE (WATER) 0.000

0.000

619-06080  
 

0.000

LF  

151.48000 0.000.000

0.00

1525 6 INCH PLASTIC PIPE (WATER) 0.000

0.000

619-50480  
 

0.000

LF  

216.61000 0.000.000

0.00

1530 8 INCH PLASTIC PIPE (WATER) 436.000

0.000

619-50640  
 

436.000

LF  

116.49000 50,789.64436.000

0.00

1535 12 INCH PLASTIC PIPE (WATER) 75.000

0.000

619-50960  
 

75.000

LF  

137.49000 10,311.7575.000

0.00

CAT 61,101.390.0061,101.39CURRENT AMT0501 $ $ $

CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC) 

1540 *4 INCH ELECTRICAL CONDUIT (JACKED) (ELECTRIC) 0.000

0.000

613-00401  
 

0.000

LF  

14.88000 0.000.000

0.00

1545 *4 INCH ELECTRICAL CONDUIT (PLASTIC) (ELECTRIC) 690.000

0.000

613-01400  
 

1,027.000

LF  

16.57000 11,433.30690.000

0.00

1550 *PULL BOX (16"X24"X12") (ELECTRIC) 1.000

0.000

613-07026  
 

9.000

EACH

1,421.39000 1,421.391.000

0.00

1555 *ELECTRIC VAULT (7'X9'X7.5') DEEP (ELECTRIC) 1.000

0.000

613-08110  
 

1.000

EACH

8,737.09000 8,737.091.000

0.00

CAT 21,591.780.0038,546.99CURRENT AMT0502 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:17:58

CUMULATIVE
AMOUNT

CAT NO0503 UTILITIES BY CONTRACTOR (TELEPHONE) 

1560 ADJUST MANHOLE (TELEPHONE) 2.000

0.000

210-04010  
 

2.000

EACH

593.82000 1,187.642.000

0.00

CAT 1,187.640.001,187.64CURRENT AMT0503 $ $ $

$57,320,634.842,794,246.21$73,935,885.15$CURRENT AMTPROJECT TOTAL


